State of California PROJECT BUSINESS MATTERS

Business, Transportation and Housing Agency Request for Waiver — Project Reimbursement
Department of Transportation Action Item

Prepared by: PASSED BY CTC Meeting: June 14-15, 2000 CTCLIAISoN
David Cabrera gg“ﬁg;f CopY
Program Manager Agenda Item: 2.8e.(2) =L REMOVE

(916) 654-8811

JUN 15 2000 /
Tmuspo&"nou Eﬂumsm \_QM,J/EVANS Deputy Director

Finance
June 16, 2000

TIME EXTENSION REQUEST — CTC RESOLUTION G-99-25
GUIDELINES FOR ALLLOCATING, MONITORING AND AUDITING OF
FUNDS FOR LOCAL ASSISTANCE PROJECTS

PROPOSITION 116 BOND PROGRAM
WAIVER-00-42

CTC ACTION TAKEN

Requests for Project Reimbursement Extensions for the projects on the attached list are approved
to the date specified for each project.

ISSUE

Resolution G-99-25, Guidelines for Allocating, Monitoring and Auditing of Funds for Local Assistance
Projects, adopted by the California Transportation Commission (Commission) on August 18, 1999,
stipulate that recipients have up to 36 months after award of the contract to complete a construction or

vehicle purchase project. The Commission applied these requirements to projects funded by the
Proposition 116 program.

For the Proposition 116 projects listed on attached chart totaling $21,543,924, the deadline for the
project reimbursement is rapidly approaching. To date, $13,492,439 has been reimbursed to the local
agencies for eligible expenses. The responsible agencies have requested an extension to allow sufficient
time to resolve outstanding issues.

RECOMMENDATION
The Department recommends the Commission approve the time extensions for the period of project
reimbursement for projects listed on the attached chart.

SUMMARY

The Commission has allocated $21,543,924 in Proposition 116 Bond funds for the projects listed on the
attached chart. To date, $13,492,439 has been reimbursed for eligible expenditures, $1,873,425 has
been submitted for reimbursement but not yet approved, leaving a balance of $6,178,060. The attached
list describes the delays that have resulted in the extension requests.
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